


ID	Task Name	Duration	Start	Gantt Chart		
				Sep	Oct	Nov
1	<b>Integration of CLARAty and FIDO</b>	40 days	Tue 9/25/01			
2	<b>Adapt Motion Control Package to FIDO Motion Control (PID in S/V</b>	40 days	Tue 9/25/01			
3	Speciaize generic classes and fine tune for FIDO	2 mons	Tue 9/25/01			
4	Extend CLARAty structure to incorporate generic FIDO functionality	1 mon	Tue 9/25/01			
5	Adapt Camera and Vision classes to FIDO	1 mon	Tue 9/25/01			
6	Adapt I/O and other sensors to FIDO	1.5 mons	Tue 9/25/01			
7	Adapt Manipulation Package for Arm and Mast	1 mon	Tue 9/25/01			
8	Validate, test, and demonstrate Locomotion, Navigation, and Manipul	1 mon	Tue 9/25/01			
9	<b>Navigation Package</b>	20 days	Tue 9/25/01			
10	Integrate FIDO navigation into the Navigation Package	1 mon	Tue 9/25/01			
11	Adapt and test FIDO Navigation (CLARAty integrated) on Rocky 8	1 mon	Tue 9/25/01			
12	<b>Documentation</b>	10 days	Mon 10/1/01			
13	Web-based Code Documentation and the FIDO adaptation	2 wks	Mon 10/1/01			



Project: REE Project Date: Fri 4/30/04	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			