

ID	Task Name	Qtr 4, 2005			Qtr 1, 2006			Qtr 2, 2006			Qtr 3, 2006		
		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	CLARAty MSL Deliverables (FY05)												
2	MSL visual odometry on FIDO (Montgomery)	◆ 1/16											
3	Integrated Single Cycle Instrument Placement (W. Kim)	◆ 12/12											
4	MER SAPP pose estimator for MSL on FIDO (to E. Wong)	◆ 6/23											
5													
6	CLARAty SOOPs Deliverables (FY05)												
7	2nd Field Test in a Box	◆ 12/19											
8	Comparison of Long Range Traverse with ROAMS and Rocky 8	◆ 3/6											
9	Single-cycle Instrument Placement on Rocky 8	◆ 7/31											
10	Field-test in Mars Yard of Single-cycle Instrument Placement	◆											
11													
12	Technology Integration and Demonstration												
54	CLARAty Package Development												
116													
117	Rover Adaptation												
140													
141													
142	Color Legend												

Project: REE Project Date: Thu 10/20/05	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	◆
	Progress		Rolled Up Milestone	◇	Deadline	↓
	Milestone	◆	Rolled Up Progress			
	Summary		External Tasks			